HydroGeoLdgic, Inc. Reporting Period: July 2013
Contract Number: EP-S7-05-05 Related Invoice Number: 0056-01 |

Task Order Progress Report

Task Order Number | 0056

- Task Order Title | RI/FS, United Zinc Number 1 Site

Task Order Type (Ceiling or FP) | Ceiling

Period of Performance | September 20, 2012, through March 31, 2015

This Task Order Progress Report is for the Remedial Investigation/Feasibility Study (RI/FS) at
the United Zinc Number 1 Site in lola, Kansas. This Report summarizes work performed
during the reporting period as well as financial information relative to Contractor compliance
with the negotiated schedule and budget detailed in the Task Order Proposal submitted to EPA
Region 7 by HydroGeoLogic, Inc. (HGL) on August 22, 2012, in response to the*Task Order
Statement ‘of Work (SOW) issued by the EPA Contracting Officer. The Task Order Project
Officer (TOPO) for this task order is Don Bahnke. Activity on this Task Order is summarized
in Sections 1 through 5 and augmented by summary Reports A through G attached. This report
discusses the activities conducted under this task order for the reporting period that coincides
with the calendar month. The HGL accounting period for this time frame is June 29 through
August 2, 2013. Therefore, costs associated with some activities accomplished during the
calendar month, but outside the accounting period, may appear in next month’s invoice. Some
activities. for the period of performance are retained in the monthly report to provide
background information; new information for the reporting period is provided in italic type to
distinguish it from historical information.

1. ACTIVITY FOR THE REPORTING PERIOD
TASK 1 - PROJECT PLANNING AND SUPPORT (PP)
Subtask 1.1 Attend Scoping Meetmg

The scoping meeting was held at EPA on July 11, 2012. Efforts for the scoping meeting were
conducted as part of the contract requirements.

Subtask 1.2 Site Visit and Report
Because of time constraints in meeting the submission date for the Task Order Proposal, no
site visit was completed under Subtask 1.2.

Subtask 1.3 Task Order Proposal (Work Plan)
The initial Task Order Proposal was submitted on July 25, 2012, as part of the contract
requirements.

-

Subtask 1.4 Negotiations and Task Order Proposal Revision

HGL participated in a negotiation session with EPA on August 15, 7012 Based on
discussions held during this meeting, the initial Task Order Proposal was revised. The revised
Task Order Proposal was submitted on August 22 and EPA subsequently awarded the task on
September 20, 2012. These efforts were conducted as part of the contract requirements.
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Subtask 1.5 Conflict of Interest (COI) Disclosure
The signed COI Disclosure form was submitted to EPA on July 25, 2012, with the original
Task Order Proposal as Attachment A.

Subtask 1.6 Health and Safety Plan

The HSP was submitted to the. EPA as an.attachment to the Sampling and Analysis Plan (SAP)
on .November 13, 2012. Based on comments on the SAP from EPA’s risk assessment
contractor, SRC, fish tissue sampling has been added to the sampling effort. The HSP was
revised to address electro-fishing and possible boating activities associated with fish tissue
collection efforts. On July 9, EPA directed that HGL begin coordinating efforts to collect fish
tissue samples. The revised HSP was submitted as a component of the SAP on July 31.

Subtask 1.7 Sampling and Analysis Plan
No charges will be incurred under this subtask. The SAP consists of the Field Sampling Plan
(FSP) and Quality Assurance Project Plan (QAPP); costs are allocated under these subtasks.

Subtask 1.8 Field Sampling Plan

The FSP was submitted to EPA on November 13, 2012, as a component of the SAP. In late
March, HGL addressed the EPA TOPO’s and Regional Quality Assurance Manager’s
comments. The property sampling component of the FSP was approved May 3 so field efforts
could commence while HGL was awaiting comments from the EPA'risk asSessor to update and
finalize the FSP. Comments from EPA’s risk assessment contractor were provided to HGL via
email from the EPA TOPO Don Bahnke on July 9. The FSP was revised to include the fish
tissue samples, and accommodate the number of surface water, sediment and stream bank
samples, which were altered by the EPA risk assessor. The revised FSP was submitted as a
component of the SAP on July 31.

Subtask 1.9 Quality Assurance Project Plan

The QAPP was submitted to EPA on November 13, 2012, as a component of the SAP. The
property sampling component of the QAPP was approved May 3. Based on risk assessor
comments received July 9, the QAPP was revised to accommodate fish tissue samples and
associated analytical methods, and the additional surface water, sediment and stream bank
samples. The revised QAPP was submzrted as a component of the SAP on July 31.
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Subtask 1.10 Project Management

Subtask 1.10.1 Project Management
The following project management activities were conducted during this reporting period:’
- The HGL TOM and EPA TOPO communicated via telephone and email regarding
project issues and scheduling.
o The HGL TOM coordinated work activities of the HGL project team.
« Weekly cost tracking was performed.
» Relevant documents and correspondence were incorporated into the project file.
o The monthly progress report for the previous period was prepared.

Subtask 1.10.2 Meetings
No activities were conducted under this subtask during this reporting period.

Subtask 1.11 Subcontractor Procurement and Management
No activities were conducted under this subtask during this reporting period.

Subtask 1.12 Evaluate Existing Data and Documents
No activities were conducted under this subtask during this reporting period.

Subtask 1.13 Prepare Technical Memorandum
This subtask was eliminated from the SOW during negotiations.

Subtask 1.14 Responses; Technologies, and Operable Units Memorandum
During negotiations, EPA determined that no level of effort (LOE) hours or costs will be
allocated to this subtask at this time.

Subtask 1.15 Exposure Pathway Analysis-
This subtask was eliminated from the SOW during negotiations.

Subtask 1.16 Applicable or Relevant and Appropriate Requirement (ARARs)
Identification Letter Memorandum ‘
No activities were conducted under this subtask during this reporting period.

Subtask 1.17 Laboratory QA Program
This subtask was eliminated from the SOW during negotiations.
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Subtask 1.18 Develop and Review laboratory Qualifications
This subtask was eliminated from the SOW during negotiations.

TASK 2 - COMMUNITY RELATIONS (CR)

Subtask 2.1 Community Interviews
No activities were conducted under this subtask during this reporting period.

Subtask 2.2  Community Involvement Plan
No activities were conducted under this subtask during this reporting period.

TASK 3 - FIELD INVESTIGATION (FI)

Subtask 3.1 Field Mobilization and Demobilization .
Costs were incurred for the office space, office rental equipment and internet and phone
service. Minimal labor hours were incurred to process the invoices billed.

Subtasks 3.2 and 3.3 — Not Assigned

Subtask 3.4 _ Environmental Sampling, Including Collection, Preparation, and
Shippin
Costs for this subtask are detailed under Subtasks 3.4.1 through 3.4.7.

Subtask 3.4.1 Property Access

Minimal access efforts occurred from July 8 through July 26. During this time frame, efforts
consisted of responding to phone calls from residents and meeting with residents. HGL
collected 57 access agreements during this 3-week period. The last week of the reporting
period, July 29 through August 2, HGL focused on obtaining access to residential properties.
Access efforts this week consisted of four HGL team members going door-to-door. Ninety
access agreements were obtained this week. A total of 147 access agreements were obtained
during this reporting period for a grand total of 867.

Subtask 3.4.2 Residential Surface Soil Sampling (1,715 Properties)

Residential soil sampling efforts continued the entire reporting period with the exception of the
first week due to the holiday. The field crew for each week generally consisted of six members.
One team of rwo continually collected residential soil samples. A second ream split their time
between collecting residential soil samples and preparing soil samples for analysis. The
remaining two field team members analyzed samples, assisted with sample preparation, filed
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property information, and coordinated field activities.

Monthly and total production numbers for the residential soil sampling effort are summarized
below:

May June July Total
Properties Assessed 196 264 223 683
Properties > 400 ppm* 146 136 - 130 412
Samples Collected 1,256 1,969 - 1,792 . 5,071
Confirmation Samples 171 208 150 529

* Number of properties with non-drip zone areas that contained lead at a concentration greater than 400 parts
per million

Other efforts completed under this subtask included selecting and labeling confirmation
samples and archiving samples for speciation analysis. The site was shut down the first week, of
the reporting period for the July 4th holiday and the last week of the reporting period was
mostly dedicated to access efforts. Thus, only three full weeks of samplmg occurred and the
producnon declined slightly this month.

To keep the TOPO apprised of ongoing work, a weekly status report is prepared and submitted .
every Friday via email.

Subtask 3.4.3 ° Well Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.4 Sediment and Surface Water Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.5 Stream Bank Soil Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.6 Indoor Dust Sampling
No activities were conducted under this subtask during this reporting period.

Subtask 3.4.7 Drip Zone Surface Soil Sampling
No activities were conducted under this subtask during this reporting period.
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Subtasks 3.5 and 3.6 - Not Assigned

Subtask 3.7 Manage Investigation-Derived Waste
No activities were conducted under this subtask during this reporting period.

Subtask 3.8 Site Reconnaissance
No activities were conducted under this subtask during this reporting period.

Subtask 3.9 Ecological Characterization — Not Assigned

TASK 4 - SAMPLE ANALYSES (SN)

Subtask 4.1 Sample Analysis
Costs for this subtask are allocated under Subtask 4.2.

3

Subtask 4.2 Soil Sample Speciation Study
No activities were conducted under this subtask during this reporting period.

TASK 5 - ANALYTICAL SUPPORT AND DATA VALIDATION (AN)

Subtask 5.1 Sample Collection and Preparation
This subtask includes only sample shipment efforts. No activities were conducted under this
subtask during this reporting period.

Subtask 5.2 Data Quality Objectives ~ Not Assigned

Subtask 5.3 Not Applicable

Subtask 5.4 Coordinate Sample Delivery .

Subtask 5.4.1 EPA Region 7 Laboratory

HGL submitted two ASRs to Nicole Roblez at the EPA Region 7 laboratory on July 15. Each
ASR was for 100 soil samples.

Subtask 5.4.2 Speciation Lab — In Vitro

No activities were conducted under this subtask during this reporting period.

Subtask 5.4.3 Speciation Lab — In Vivo — Not Assigned
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Subtask 5.5 Not Assigned

Subtask 5.6 Data Management
Costs associated with data management are captured under Subtask 6.1

Subtask 5.7 Data Validation
This subtask was eliminated during the scoping meeting.

Subtask 5.8 Review Data Usability

Subtask 5.8.1XRF vs Laboratory Data Correlation

HGL calculated the correlation coefficient (R’) for the lead laboratory data versus the XRF
field data. The R* was 0.93. An R’ greater than 0.7 is indicative of a strong linear relationship
berween data sets. EPA Method 6200 defines anything greater than 0.7 as acceptable.

Subtask 5.8.2Particle Size Correlation

HGL calculated the R’ for soil sample results passed through a 60 mesh sieve versus soil
sample results passed through a 10 mesh sieve. The R? was 0.97. The same evaluation criteria
applied to the XRF versus laboratory is applied to this data.

Subtask 5.8.3Speciation Data Report Review
No activities were conducted 'under this subtask during this reporting period.

TASK 6 - DATA EVALUATION (DE)

Subtask 6.1 Data Reduction and Tabulation

The HGL database specialist continued reducing the XRF data and formatting data and
property contact information for entry into the EPA Oracle database. The database specialist
also formatted property access agreements, before they were uploaded to the EPA database.

Subtask 6.2 Environmental Fate and Transport Modeling/Evaluation
No activities were conducted under this subtask during this reporting period.

Subtask 6.3 Hazardous Metals Co-Location Evaluation

HGL completed the revision of the Data Correlation and Hazardous Metals Co-Location
Evaluation Report, which was originally submitted to EPA under task order 0028. The EPA
TOPO requested that HGL update the report with the new correlation value calculated (see
Subtask 6.1). The draft report was submitted to EPA on February 20, 2013. EPA provided
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comments on the report on March 13. HGL revised the report and resubmitted the revised
version to EPA on April 25.

Subtask 6.4 Soil Contaminant Trend Evaluation — Not Assigned

Subtask 6.5 Mail Data Transmittal Letters

Subtask 6.5.1Newly Sampled Properties
No activities were conducted under this subtask during this reporting period.

Subtask 6.5.2Historically Sampled Properties - :

EPA provided HGL with a pdf version of the Removal Action Summary Report that contained
the field sketches for the properties previously assessed. HGL created approximately 1,600
individual pdf files, one for each property, of the field sketches with unique identifiers. EPA
requested that HGL establish and host an FTP site to transfer data as necessary. The 1,600
files were uploaded to the FTP site in early October 2012. EPA tested the site and noted that
the site met their requirements. :

TASK 7 - ASSESSMENT OF RISKS (RA)

Subtask 7.1 Human Health Risk Assessment
This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA
elected to conduct this work.

Subtask 7.2 Ecological Risk Assessment
This subtask was eliminated from HGL’s scope of work during the scoping meeting; EPA -
elected to conduct this work.

TASK 8 - TREATABILITY STUDY/PILOT TESTING (TT) - NO.T ASSIGNED
TASK 9 - REMEDIAL INVESTIGATION REPORT (RR)

Subtask 9.1 Draft Remedial Investigation Report
No activities were conducted under this subtask during this reporting period.

Subtask 9.2 Final Remedial Investigation Report
No activities were conducted under this subtask during this reporting period.
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TASK 10 - REMEDIAL ALTERNATIVE SCREENING (RS)

Subtask 10.1 through 10.5 - Not Assigned'

Subtask 10.6 Remedial Alternatives Screening Section

No activities were conducted under this subtask during this reporting period.

TASK 11 - REMEDIAL ALTERNATIVES EVALUATION (RE)

No activities were conducted under this subtask during this reporting period.

TASK 12 - FS REPORT (FS)

Subtask 12.1 Draft Feasibility Study Report

No activities were conducted under this subtask during this reporting period.

Subtask 12.2 Final Feasibility Study Report

No activities were conducted under this subtask during this reporting period.

TASK 13 - POST RI/FS SUPPORT (PR)

Subtask 13.1 Attend Public Meetings — Not Assigned

1

Subtask 13.2 Prepare Presentation Materials

No activities were conducted under this subtask during this reporting period.

Subtask 13.3 Assist with Responsiveness Summary — Not Assigned

Subtask 13.4 Assist with Proposed Plan and ROD

No activities were conducted under this subtask during this reporting period.

Subtask 13.5 Assist with FS Addendum - Not Assigned

TASK 14 - NEGOTIATION SUPPORT (NG) - NOT ASSIGNED

TASK 15 - ADMINISTRATIVE RECORD (AR) - NOT ASSIGNED
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TASK 16 - TASK ORDER CLOSE OUT (CO)

Subtask 16.1 File Duplication, Distribution, Storage, and Archiving
No activities were conducted under this subtask during this reporting period.

Subtask 16.2 Return Documents to EPA
No activities were conducted under this subtask during this reporting period.

Subtask 16.3 Prepare Data Storage Media
No activities were conducted under this subtask during this reporting period.

Subtask 16.4 Task Order Closeout Report
No activities were conducted under this subtask during this reporting period.

2. SCHEDULE AND COST VARIANCES WITH RECOMMENDED SOLUTIONS
Modification 0001 was received from EPA on July 7. This modification provided $414,036 in
incremental funding for ongoing efforts.

3. OTHER PROBLEMS AND RECOMMENDED SOLUTIONS
None to report.

4. CONTRACTOR INITIATED INNOVATIONS AND COST SAVINGS
None to report.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

The activities planned for the next period include the following:
« Continue weekly cost tracking, filing, and routine communications with the EPA
TOPO.
o Prepare the monthly status report and invoice for the previous reporting period.
« Continue access efforts.
« Continue surface soil property assessments.
» Begin preparing for risk assessiment sampling.

Report A: Task Order Summary

This report provides an overview of the entire Task Order, including current and cumulative
expenditures, percent of project complete, current funding level, negotiated work plan hours
and dollars, estimate to complete, and any open payment suspensions on the Task Order.

.
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Report B: Cumulative Labor Report for Task Order :
This report provides the cumulative expenditures by labor category for hours and dollars for
the entire Task Order.

Report C: Task Level Summary
This report provides a summary of the expenditures for each task within the statement of
work, including labor, subcontracts, travel, and other ODCs.

Report D: Current Labor Report
This report provides a summary of personnel for the reporting period and cumulative
expenditures for all labor by task.

Report E: Subcontract Report
This report provides information on activities and costs of any subcontract efforts under the
Task Order for each task.

Report F: ODC Report
This report provides information on ODCs incurred other than subcontract or travel under the
Task Order for each task.

Report G: Travel Report
This report provides information on travel directly related to the Task Order by task.
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